SPONSOR Executive Shapiro A Resolution authorizing the Executive, subject to the approval of the Board of Control, pursuant to Section 177.08 of the Codified Ordinances of the County of Summit, to execute Change Order No. 1 to a professional service contract with Quality Control Inspection, Inc., for additional move consulting services for the Ohio Building Project, in an amount not to exceed \$40,000.00, (for a cumulative increase of 53.5%), for a total amount not to exceed \$114,800.00, for the Executive's Department of Administrative Services-Physical Plants, and declaring an emergency. WHEREAS, the Ohio Building Project, which includes HVAC and finishes upgrades, required the relocation of all staff working in the Ohio Building and the Executive's Department of Administrative Services-Physical Plants determined that in order to facilitate the timely move of offices and staff, a move management consultant was needed; and WHEREAS, the Executive's Department of Administrative Services-Physical Plants requested proposals from three firms for move consultation services for the Ohio Building Project; and WHEREAS, upon receipt of two quotes, the Executive selected Quality Control Inspections, Inc. ("QCI") due to past performance with coordinating similar projects involving government agencies and the quote was inclusive of all services required; and WHEREAS, the Board of Control, at its meeting on July 16, 2025 approved a professional service contract with QCI in an amount not to exceed \$74,800.00; and WHEREAS, due to an extension of the Ohio Building Project timeline and additional moving services needed that were not in the original scope of the project, the Executive wishes
DATE January 5, 2026 COMMITTEE Planning A Resolution authorizing the Executive, subject to the approval of the Board of Control, pursuant to Section 177.08 of the Codified Ordinances of the County of Summit, to execute Change Order No. 1 to a professional service contract with Quality Control Inspection, Inc., for additional move consulting services for the Ohio Building Project, in an amount not to exceed \$40,000.00, (for a cumulative increase of 53.5%), for a total amount not to exceed \$114,800.00, for the Executive's Department of Administrative Services-Physical Plants, and declaring an emergency. WHEREAS, the Ohio Building Project, which includes HVAC and finishes upgrades, required the relocation of all staff working in the Ohio Building and the Executive's Department of Administrative Services-Physical Plants determined that in order to facilitate the timely move of offices and staff, a move management consultant was needed; and WHEREAS, the Executive's Department of Administrative Services-Physical Plants requested proposals from three firms for move consultation services for the Ohio Building Project; and WHEREAS, upon receipt of two quotes, the Executive selected Quality Control Inspections, Inc. ("QCI") due to past performance with coordinating similar projects involving government agencies and the quote was inclusive of all services required; and WHEREAS, the Board of Control, at its meeting on July 16, 2025 approved a professional service contract with QCI in an amount not to exceed \$74,800.00; and WHEREAS, due to an extension of the Ohio Building Project timeline and additional moving services needed that were not in the original scope of the project, the Executive wishes
A Resolution authorizing the Executive, subject to the approval of the Board of Control, pursuant to Section 177.08 of the Codified Ordinances of the County of Summit, to execute Change Order No. 1 to a professional service contract with Quality Control Inspection, Inc., for additional move consulting services for the Ohio Building Project, in an amount not to exceed \$40,000.00, (for a cumulative increase of 53.5%), for a total amount not to exceed \$114,800.00, for the Executive's Department of Administrative Services-Physical Plants, and declaring an emergency. WHEREAS, the Ohio Building Project, which includes HVAC and finishes upgrades, required the relocation of all staff working in the Ohio Building and the Executive's Department of Administrative Services-Physical Plants determined that in order to facilitate the timely move of offices and staff, a move management consultant was needed; and WHEREAS, the Executive's Department of Administrative Services-Physical Plants requested proposals from three firms for move consultation services for the Ohio Building Project; and WHEREAS, upon receipt of two quotes, the Executive selected Quality Control Inspections, Inc. ("QCI") due to past performance with coordinating similar projects involving government agencies and the quote was inclusive of all services required; and WHEREAS, the Board of Control, at its meeting on July 16, 2025 approved a professional service contract with QCI in an amount not to exceed \$74,800.00; and WHEREAS, due to an extension of the Ohio Building Project, the Executive wishes
A Resolution authorizing the Executive, subject to the approval of the Board of Control, pursuant to Section 177.08 of the Codified Ordinances of the County of Summit, to execute Change Order No. 1 to a professional service contract with Quality Control Inspection, Inc., for additional move consulting services for the Ohio Building Project, in an amount not to exceed \$40,000.00, (for a cumulative increase of 53.5%), for a total amount not to exceed \$114,800.00, for the Executive's Department of Administrative Services-Physical Plants, and declaring an emergency. WHEREAS, the Ohio Building Project, which includes HVAC and finishes upgrades, required the relocation of all staff working in the Ohio Building and the Executive's Department of Administrative Services-Physical Plants determined that in order to facilitate the timely move of offices and staff, a move management consultant was needed; and WHEREAS, the Executive's Department of Administrative Services-Physical Plants requested proposals from three firms for move consultation services for the Ohio Building Project; and WHEREAS, upon receipt of two quotes, the Executive selected Quality Control Inspections, Inc. ("QCI") due to past performance with coordinating similar projects involving government agencies and the quote was inclusive of all services required; and WHEREAS, the Board of Control, at its meeting on July 16, 2025 approved a professional service contract with QCI in an amount not to exceed \$74,800.00; and WHEREAS, due to an extension of the Ohio Building Project timeline and additional moving services needed that were not in the original scope of the project, the Executive wishes
pursuant to Section 177.08 of the Codified Ordinances of the County of Summit, to execute Change Order No. 1 to a professional service contract with Quality Control Inspection, Inc., for additional move consulting services for the Ohio Building Project, in an amount not to exceed \$40,000.00, (for a cumulative increase of 53.5%), for a total amount not to exceed \$114,800.00, for the Executive's Department of Administrative Services-Physical Plants, and declaring an emergency. WHEREAS, the Ohio Building Project, which includes HVAC and finishes upgrades, required the relocation of all staff working in the Ohio Building and the Executive's Department of Administrative Services-Physical Plants determined that in order to facilitate the timely move of offices and staff, a move management consultant was needed; and WHEREAS, the Executive's Department of Administrative Services-Physical Plants requested proposals from three firms for move consultation services for the Ohio Building Project; and WHEREAS, upon receipt of two quotes, the Executive selected Quality Control Inspections, Inc. ("QCI") due to past performance with coordinating similar projects involving government agencies and the quote was inclusive of all services required; and WHEREAS, the Board of Control, at its meeting on July 16, 2025 approved a professional service contract with QCI in an amount not to exceed \$74,800.00; and WHEREAS, due to an extension of the Ohio Building Project timeline and additional moving services needed that were not in the original scope of the project, the Executive wishes
Change Order No. 1 to a professional service contract with Quality Control Inspection, Inc., for additional move consulting services for the Ohio Building Project, in an amount not to exceed \$40,000.00, (for a cumulative increase of 53.5%), for a total amount not to exceed \$114,800.00, for the Executive's Department of Administrative Services-Physical Plants, and declaring an emergency. WHEREAS, the Ohio Building Project, which includes HVAC and finishes upgrades, required the relocation of all staff working in the Ohio Building and the Executive's Department of Administrative Services-Physical Plants determined that in order to facilitate the timely move of offices and staff, a move management consultant was needed; and WHEREAS, the Executive's Department of Administrative Services-Physical Plants requested proposals from three firms for move consultation services for the Ohio Building Project; and WHEREAS, upon receipt of two quotes, the Executive selected Quality Control Inspections, Inc. ("QCI") due to past performance with coordinating similar projects involving government agencies and the quote was inclusive of all services required; and WHEREAS, the Board of Control, at its meeting on July 16, 2025 approved a professional service contract with QCI in an amount not to exceed \$74,800.00; and WHEREAS, due to an extension of the Ohio Building Project timeline and additional moving services needed that were not in the original scope of the project, the Executive wishes
Inc., for additional move consulting services for the Ohio Building Project, in an amount not to exceed \$40,000.00, (for a cumulative increase of 53.5%), for a total amount not to exceed \$114,800.00, for the Executive's Department of Administrative Services-Physical Plants, and declaring an emergency. WHEREAS, the Ohio Building Project, which includes HVAC and finishes upgrades, required the relocation of all staff working in the Ohio Building and the Executive's Department of Administrative Services-Physical Plants determined that in order to facilitate the timely move of offices and staff, a move management consultant was needed; and WHEREAS, the Executive's Department of Administrative Services-Physical Plants requested proposals from three firms for move consultation services for the Ohio Building Project; and WHEREAS, upon receipt of two quotes, the Executive selected Quality Control Inspections, Inc. ("QCI") due to past performance with coordinating similar projects involving government agencies and the quote was inclusive of all services required; and WHEREAS, the Board of Control, at its meeting on July 16, 2025 approved a professional service contract with QCI in an amount not to exceed \$74,800.00; and WHEREAS, due to an extension of the Ohio Building Project timeline and additional moving services needed that were not in the original scope of the project, the Executive wishes
not to exceed \$40,000.00, (for a cumulative increase of 53.5%), for a total amount not to exceed \$114,800.00, for the Executive's Department of Administrative Services-Physical Plants, and declaring an emergency. WHEREAS, the Ohio Building Project, which includes HVAC and finishes upgrades, required the relocation of all staff working in the Ohio Building and the Executive's Department of Administrative Services-Physical Plants determined that in order to facilitate the timely move of offices and staff, a move management consultant was needed; and WHEREAS, the Executive's Department of Administrative Services-Physical Plants requested proposals from three firms for move consultation services for the Ohio Building Project; and WHEREAS, upon receipt of two quotes, the Executive selected Quality Control Inspections, Inc. ("QCI") due to past performance with coordinating similar projects involving government agencies and the quote was inclusive of all services required; and WHEREAS, the Board of Control, at its meeting on July 16, 2025 approved a professional service contract with QCI in an amount not to exceed \$74,800.00; and WHEREAS, due to an extension of the Ohio Building Project timeline and additional moving services needed that were not in the original scope of the project, the Executive wishes
exceed \$114,800.00, for the Executive's Department of Administrative Services-Physical Plants, and declaring an emergency. WHEREAS, the Ohio Building Project, which includes HVAC and finishes upgrades, required the relocation of all staff working in the Ohio Building and the Executive's Department of Administrative Services-Physical Plants determined that in order to facilitate the timely move of offices and staff, a move management consultant was needed; and WHEREAS, the Executive's Department of Administrative Services-Physical Plants requested proposals from three firms for move consultation services for the Ohio Building Project; and WHEREAS, upon receipt of two quotes, the Executive selected Quality Control Inspections, Inc. ("QCI") due to past performance with coordinating similar projects involving government agencies and the quote was inclusive of all services required; and WHEREAS, the Board of Control, at its meeting on July 16, 2025 approved a professional service contract with QCI in an amount not to exceed \$74,800.00; and WHEREAS, due to an extension of the Ohio Building Project timeline and additional moving services needed that were not in the original scope of the project, the Executive wishes
Plants, and declaring an emergency. WHEREAS, the Ohio Building Project, which includes HVAC and finishes upgrades, required the relocation of all staff working in the Ohio Building and the Executive's Department of Administrative Services-Physical Plants determined that in order to facilitate the timely move of offices and staff, a move management consultant was needed; and WHEREAS, the Executive's Department of Administrative Services-Physical Plants requested proposals from three firms for move consultation services for the Ohio Building Project; and WHEREAS, upon receipt of two quotes, the Executive selected Quality Control Inspections, Inc. ("QCI") due to past performance with coordinating similar projects involving government agencies and the quote was inclusive of all services required; and WHEREAS, the Board of Control, at its meeting on July 16, 2025 approved a professional service contract with QCI in an amount not to exceed \$74,800.00; and WHEREAS, due to an extension of the Ohio Building Project timeline and additional moving services needed that were not in the original scope of the project, the Executive wishes
WHEREAS, the Ohio Building Project, which includes HVAC and finishes upgrades, required the relocation of all staff working in the Ohio Building and the Executive's Department of Administrative Services-Physical Plants determined that in order to facilitate the timely move of offices and staff, a move management consultant was needed; and WHEREAS, the Executive's Department of Administrative Services-Physical Plants requested proposals from three firms for move consultation services for the Ohio Building Project; and WHEREAS, upon receipt of two quotes, the Executive selected Quality Control Inspections, Inc. ("QCI") due to past performance with coordinating similar projects involving government agencies and the quote was inclusive of all services required; and WHEREAS, the Board of Control, at its meeting on July 16, 2025 approved a professional service contract with QCI in an amount not to exceed \$74,800.00; and WHEREAS, due to an extension of the Ohio Building Project timeline and additional moving services needed that were not in the original scope of the project, the Executive wishes
WHEREAS, the Ohio Building Project, which includes HVAC and finishes upgrades, required the relocation of all staff working in the Ohio Building and the Executive's Department of Administrative Services-Physical Plants determined that in order to facilitate the timely move of offices and staff, a move management consultant was needed; and WHEREAS, the Executive's Department of Administrative Services-Physical Plants requested proposals from three firms for move consultation services for the Ohio Building Project; and WHEREAS, upon receipt of two quotes, the Executive selected Quality Control Inspections, Inc. ("QCI") due to past performance with coordinating similar projects involving government agencies and the quote was inclusive of all services required; and WHEREAS, the Board of Control, at its meeting on July 16, 2025 approved a professional service contract with QCI in an amount not to exceed \$74,800.00; and WHEREAS, due to an extension of the Ohio Building Project timeline and additional moving services needed that were not in the original scope of the project, the Executive wishes
required the relocation of all staff working in the Ohio Building and the Executive's Department of Administrative Services-Physical Plants determined that in order to facilitate the timely move of offices and staff, a move management consultant was needed; and WHEREAS, the Executive's Department of Administrative Services-Physical Plants requested proposals from three firms for move consultation services for the Ohio Building Project; and WHEREAS, upon receipt of two quotes, the Executive selected Quality Control Inspections, Inc. ("QCI") due to past performance with coordinating similar projects involving government agencies and the quote was inclusive of all services required; and WHEREAS, the Board of Control, at its meeting on July 16, 2025 approved a professional service contract with QCI in an amount not to exceed \$74,800.00; and WHEREAS, due to an extension of the Ohio Building Project timeline and additional moving services needed that were not in the original scope of the project, the Executive wishes
of Administrative Services-Physical Plants determined that in order to facilitate the timely move of offices and staff, a move management consultant was needed; and WHEREAS, the Executive's Department of Administrative Services-Physical Plants requested proposals from three firms for move consultation services for the Ohio Building Project; and WHEREAS, upon receipt of two quotes, the Executive selected Quality Control Inspections, Inc. ("QCI") due to past performance with coordinating similar projects involving government agencies and the quote was inclusive of all services required; and WHEREAS, the Board of Control, at its meeting on July 16, 2025 approved a professional service contract with QCI in an amount not to exceed \$74,800.00; and WHEREAS, due to an extension of the Ohio Building Project timeline and additional moving services needed that were not in the original scope of the project, the Executive wishes
of offices and staff, a move management consultant was needed; and WHEREAS, the Executive's Department of Administrative Services-Physical Plants requested proposals from three firms for move consultation services for the Ohio Building Project; and WHEREAS, upon receipt of two quotes, the Executive selected Quality Control Inspections, Inc. ("QCI") due to past performance with coordinating similar projects involving government agencies and the quote was inclusive of all services required; and WHEREAS, the Board of Control, at its meeting on July 16, 2025 approved a professional service contract with QCI in an amount not to exceed \$74,800.00; and WHEREAS, due to an extension of the Ohio Building Project timeline and additional moving services needed that were not in the original scope of the project, the Executive wishes
WHEREAS, the Executive's Department of Administrative Services-Physical Plants requested proposals from three firms for move consultation services for the Ohio Building Project; and WHEREAS, upon receipt of two quotes, the Executive selected Quality Control Inspections, Inc. ("QCI") due to past performance with coordinating similar projects involving government agencies and the quote was inclusive of all services required; and WHEREAS, the Board of Control, at its meeting on July 16, 2025 approved a professional service contract with QCI in an amount not to exceed \$74,800.00; and WHEREAS, due to an extension of the Ohio Building Project timeline and additional moving services needed that were not in the original scope of the project, the Executive wishes
WHEREAS, the Executive's Department of Administrative Services-Physical Plants requested proposals from three firms for move consultation services for the Ohio Building Project; and WHEREAS, upon receipt of two quotes, the Executive selected Quality Control Inspections, Inc. ("QCI") due to past performance with coordinating similar projects involving government agencies and the quote was inclusive of all services required; and WHEREAS, the Board of Control, at its meeting on July 16, 2025 approved a professional service contract with QCI in an amount not to exceed \$74,800.00; and WHEREAS, due to an extension of the Ohio Building Project timeline and additional moving services needed that were not in the original scope of the project, the Executive wishes
requested proposals from three firms for move consultation services for the Ohio Building Project; and WHEREAS, upon receipt of two quotes, the Executive selected Quality Control Inspections, Inc. ("QCI") due to past performance with coordinating similar projects involving government agencies and the quote was inclusive of all services required; and WHEREAS, the Board of Control, at its meeting on July 16, 2025 approved a professional service contract with QCI in an amount not to exceed \$74,800.00; and WHEREAS, due to an extension of the Ohio Building Project timeline and additional moving services needed that were not in the original scope of the project, the Executive wishes
Project; and WHEREAS, upon receipt of two quotes, the Executive selected Quality Control Inspections, Inc. ("QCI") due to past performance with coordinating similar projects involving government agencies and the quote was inclusive of all services required; and WHEREAS, the Board of Control, at its meeting on July 16, 2025 approved a professional service contract with QCI in an amount not to exceed \$74,800.00; and WHEREAS, due to an extension of the Ohio Building Project timeline and additional moving services needed that were not in the original scope of the project, the Executive wishes
WHEREAS, upon receipt of two quotes, the Executive selected Quality Control Inspections, Inc. ("QCI") due to past performance with coordinating similar projects involving government agencies and the quote was inclusive of all services required; and WHEREAS, the Board of Control, at its meeting on July 16, 2025 approved a professional service contract with QCI in an amount not to exceed \$74,800.00; and WHEREAS, due to an extension of the Ohio Building Project timeline and additional moving services needed that were not in the original scope of the project, the Executive wishes
Inspections, Inc. ("QCI") due to past performance with coordinating similar projects involving government agencies and the quote was inclusive of all services required; and WHEREAS, the Board of Control, at its meeting on July 16, 2025 approved a professional service contract with QCI in an amount not to exceed \$74,800.00; and WHEREAS, due to an extension of the Ohio Building Project timeline and additional moving services needed that were not in the original scope of the project, the Executive wishes
Inspections, Inc. ("QCI") due to past performance with coordinating similar projects involving government agencies and the quote was inclusive of all services required; and WHEREAS, the Board of Control, at its meeting on July 16, 2025 approved a professional service contract with QCI in an amount not to exceed \$74,800.00; and WHEREAS, due to an extension of the Ohio Building Project timeline and additional moving services needed that were not in the original scope of the project, the Executive wishes
WHEREAS, the Board of Control, at its meeting on July 16, 2025 approved a professional service contract with QCI in an amount not to exceed \$74,800.00; and WHEREAS, due to an extension of the Ohio Building Project timeline and additional moving services needed that were not in the original scope of the project, the Executive wishes
WHEREAS, the Board of Control, at its meeting on July 16, 2025 approved a professional service contract with QCI in an amount not to exceed \$74,800.00; and WHEREAS, due to an extension of the Ohio Building Project timeline and additional moving services needed that were not in the original scope of the project, the Executive wishes
professional service contract with QCI in an amount not to exceed \$74,800.00; and WHEREAS, due to an extension of the Ohio Building Project timeline and additional moving services needed that were not in the original scope of the project, the Executive wishes
WHEREAS, due to an extension of the Ohio Building Project timeline and additional moving services needed that were not in the original scope of the project, the Executive wishes
WHEREAS, due to an extension of the Ohio Building Project timeline and additional moving services needed that were not in the original scope of the project, the Executive wishes
32 moving services needed that were not in the original scope of the project, the Executive wishes
33 to execute Change Order No. 1 to the contract in an amount not to exceed \$40,000.00, (for a
cumulative increase of 53.5%), for a total amount not to exceed \$114,800.00; and
35
WHEREAS, Section 177.13 of the Codified Ordinances of the County of Summit
37 requires that purchases by an officeholder from any single vendor exceeding \$75,000.00 in the
aggregate in any calendar year, where no additional competitive quotes or bids were taken, shall
39 be made only upon authorization of this Council; and
40
WHEREAS, Section 177.08(g) of the Codified Ordinances of the County of Summit
requires that any professional service contract awarded by the Board of Control exceeding
43 \$75,000.00 shall only be made upon authorization of this Council; and
44 WHEDEAS Change Order No. 1 with OCI will exceed the \$75,000,00 threshold for
WHEREAS, Change Order No. 1 with QCI will exceed the \$75,000.00 threshold for professional services contracts, necessitating the approval of this Council; and
professional services contracts, necessitating the approval of this Council; and

WHEREAS, the Board of Control at its meeting January 7, 2026 shall consider the aforementioned Change Order No. 1, with QCI; and

1	RESOLUTION NO. 2026-001
2	PAGE TWO
3	
4	WHEREAS, this Council finds and determines, after reviewing all pertinent information,
5	that it is necessary and in the best interest of the County of Summit to authorize the Executive,
6	subject to the approval of the Board of Control, to execute Change Order No. 1 to a professional
7	service contract with Quality Control Inspection, Inc.; and
8	
9	NOW, THEREFORE, BE IT RESOLVED by the Council of the County of Summit, State
10	of Ohio, that:
11	
12	SECTION 1
13	
14	The Executive is hereby authorized, subject to the approval of the Board of Control, to
15	execute Change Order No. 1 to a professional service contract with Quality Control Inspection,
16	Inc., for additional move consulting services for the Ohio Building Project, in an amount not to
17	exceed \$40,000.00, (for a cumulative increase of 53.5%), for a total amount not to exceed
18	\$114,800.00.
19	\$114,800.00.
20	SECTION 2
	SECTION 2
21	This Desclution is housely declared an amount of the interest of the health sofety and
22	This Resolution is hereby declared an emergency in the interest of the health, safety and
23	welfare of the residents of the County of Summit, and for the further purpose of facilitating the
24	necessary relocation and coordination services for the Ohio Building Project.
25	
26	SECTION 3
27	
28	Provided this Resolution receives the affirmative vote of eight members, it shall take
29	effect immediately upon its adoption and approval by the Executive; otherwise, it shall take
30	effect and be in force at the earliest time provided by law.
31	
32	SECTION 4
33	
34	It is found and determined that all formal actions of the Council concerning and relating
35	to the adoption of the Resolution were adopted in an open meeting of this Council, and that all
36	deliberations of this Council and of any of its committees that resulted in such formal action,
37	were in meetings open to the public, in compliance with all legal requirements, including Section
38	121.22 of the Ohio Revised Code.
39	
40	
41	INTRODUCED January 5, 2026
42	
43	ADOPTED
44	
45	
46	
47	CLERK OF COUNCIL PRESIDENT OF COUNCIL
48	
49	APPROVED
50	
51	
52	

1	RESOLUTION NO. 2026-001
2	PAGE THREE
3	
4	
5	
6	EXECUTIVE
7	
8	ENACTED EFFECTIVE