SPONSO	ORMs. Shapiro		
DATE	April 30, 2018	COMMITTEE	Public Works

2018-145

A Resolution confirming an award by the Board of Control of Change Order No. 2, to a construction contract with Cementech, Inc., for the Columbine Service Area Sanitary Sewer Improvement Project (Q-948), in the Village of Mogadore and Springfield Township, in Council District 8, in an amount not to exceed \$396,118.61, (for an increase of 19.5% and a cumulative increase of 31.6%), for a total amount not to exceed \$2,672,757.91, and appropriating funds, for the Executive's Department of Sanitary Sewer Services, and declaring an emergency.

WHEREAS, the Board of Control, at its April 11, 2018 meeting, awarded Change Order No. 2, to a construction contract with Cementech, Inc., for extension of sewers not in the original scope of work, excavation and replacement of poor soils, removal and replacement of pavement to full width of roadways, and additional utility repairs, for the Columbine Service Area Sanitary Sewer Improvement Project (Q-948), in the Village of Mogadore and Springfield Township, in Council District 8, in an amount not to exceed \$396,118.61, (for an increase of 19.5% and for a cumulative increase of 31.6%), for a total amount not to exceed \$2,672,757.91; and

WHEREAS, it is necessary to appropriate additional funds, in the amount of \$792,237.22 to fund Change Order No. 2 to said construction contract; and

WHEREAS, this Council finds and determines, after reviewing all pertinent information, that Change Order No. 2 to a construction contract with Cementech, Inc., in an amount not to exceed \$396,118.61, and the appropriation of funds, is necessary and in the best interest of the County of Summit;

NOW, THEREFORE, BE IT RESOLVED by the Council of the County of Summit, State of Ohio, that:

SECTION 1

RESOLUTION NO.

Change Order No. 2 to a construction contract with Cementech, Inc., for extension of sewers not in the original scope, excavation and replacement of poor soils, removal and replacement of pavement to full width of roadways, and additional utility repairs, for the Columbine Service Area Sanitary Sewer Improvement Project (Q-948), in the Village of Mogadore and Springfield Township, in Council District 8, in an amount not to exceed \$396,118.61, (for an increase of 19.5% and a cumulative increase of 31.6%), for a total amount not to exceed \$2,672,757.91, is hereby confirmed and the County Executive is hereby authorized to execute such change order and any necessary related documents.

PAGE TWO		
SECTION 2		
Funds are hereby appropriated as	follows:	
	ESCRIPTION	AMOUNT
Columbine Sanitary Sewer Improveme		
\$25.0 (1965) - 30(40) - 1.00(4) 100(4) 100 (1965) 100(4) 100 (1965	ansfers in	<u>\$396,118.61</u>
Total Revenue		\$396,118.61
53143-8510-78501 Co	Instruction Services	0207 110 71
Total Appropriation	distruction Services	\$396,118.61 \$396,118.61
Тотат Арргоргіалоп		\$390,118.01
Sewer Enterprise Fund		
· · · · · · · · · · · · · · · · · · ·	ansfers Out	\$396,118.61
Total Appropriation		\$396,118.61
		,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
SECTION 3		
	hereby authorized and directed to e	ffect the within
appropriations.		
SECTION 4		
SECTION 4		
This Resolution is declared an em	ergency in the interest of the health, safe	tv and welfare of
the citizens of the County of Summit and	for the further reason to immediately con	firm the award of
a necessary change order to the construction	ion contract, and to immediately appropri	ate funds for said
change order.	appropri	are funds for sure
0		
SECTION 5		
Desired and the second		
Provided this Resolution receives	the affirmative vote of eight members, it	t shall take effect
immediately upon its adoption and approve	al by the Executive; otherwise, it shall tak	e effect and be in
force at the earliest time provided by law.		
SECTION 6		
SECTION		
It is found and determined that all	l formal actions of the Council concernir	og and relating to
the adoption of the Resolution were ad-		
deliberations of this Council and of any of		
meetings open to the public, in compliance		
the Ohio Revised Code.		
INTRODUCED April 16, 2018		
ADOPTED April 30, 2018		
ADOPTED APRIL 30, 2018		•
	(///)	11
CLERK OF COUNCIL	PRESIDENT OF COUNCIL	20
obblide of coordinate	I RESIDENT OF COUNCIL	
APPROVED May 1, 2018		
A SI		4 4 00:0
Jun Shipin	ENACTED EFFECTIVE ^N	May 1, 2018
EXECUTIVE		

RESOLUTION NO.

18 19

47

2018-145