1	RESOLUTION NO. 2020-315	
3	SPONSOR Ms. Shapiro	
5	DATEOctober 5, 2020 COMMITTEE Public Works	
4 5 6 7 8 9 10 11 12	A Resolution confirming an award by the Board of Control of Change Order No. 1 to professional service contract with CTI Engineers, Inc. for professional engineering service for the Q-185 Elimination of Hudson Sanitary Sewer Overflow Area J Project, located the City of Hudson, in Council District 3, in an amount not to exceed \$186,617.00, (for cumulative increase of 48%), for a total amount not to exceed \$574,919.60, for t Executive's Department of Sanitary Sewer Services, and declaring an emergency.	ces in r a
12 13 14 15 16 17	WHEREAS, this Council previously adopted Resolution No. 2017-359, which authoriz the Executive to execute a professional service contract with CTI Engineers, Inc. for profession engineering services for the Q-185 Elimination of Hudson Sanitary Sewer Overflow Area Project (the "Project"), in an amount not to exceed \$388,302.60; and	nal
18 19 20 21	WHEREAS, additional design services are necessary for the Project to cover the cost purchasing additional storage piping to capture and detain wet weather flows and materials finflow and infiltration reduction, resulting in the aforementioned cost increase; and	
22 23 24 25 26 27 28	WHEREAS, the Project scope was increased to add flow to the service area, which requires coordination with the City of Hudson on the location size and design of a single static to serve both the new Hudson Downtown development and the County elimination of sanital sewer overflow; and	on
29	WHEREAS, the increase in the scope of services requires additional funds to be spent; and	
30 31 32 33 34	WHEREAS, the Board of Control, at its September 16, 2020 meeting, awarded Chang Order No. 1 to the professional service contract with CTI Engineers Inc. for the Project, in a amount not to exceed \$186,617.00, (for a cumulative increase of 48%), for a total amount not exceed \$574,919.60; and	an
36 37 38	WHEREAS, this Council finds and determines, after reviewing all pertinent informatio that Change Order No. 1 to the aforementioned professional service contract with CTI Engineer Inc. is necessary and in the best interest of the County of Summit;	253
40 41	NOW, THEREFORE, BE IT RESOLVED by the Council of the County of Summit, Sta of Ohio, that:	ıte
42 43 44	SECTION 1	
35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50	The award by the Board of Control of Change Order No. 1 to a professional service contract with CTI Engineers, Inc. for professional engineering services for the Q-18 Elimination of Hudson Sanitary Sewer Overflow Area J Project (the "Project"), in an amount not to exceed \$186,617.00, (for a cumulative increase of 48%), for a total amount not to exceed \$574,919.60, is hereby confirmed and the Executive is hereby authorized to execute such change order and any necessary related documents.	85 ot ed

51 52

RESOLUTION NO.	<u>2020-315</u>
PAGE TWO	Season Se

SECTION 2

This Resolution is declared an emergency in the interest of the health, safety and welfare of the residents of the County of Summit and for the further reason to immediately confirm the award of a necessary change order to the professional service contract in order to cover the increased cost of engineering services essential to maintaining the Project's completion timeline.

SECTION 3

Provided this Resolution receives the affirmative vote of eight members, it shall take effect immediately upon its adoption and approval by the Executive; otherwise, it shall take effect and be in force at the earliest time provided by law.

SECTION 4

INTRODUCED

It is found and determined that all formal actions of the Council concerning and relating to the adoption of the Resolution were adopted in an open meeting of this Council, and that all deliberations of this Council and of any of its committees that resulted in such formal action, were in meetings open to the public, in compliance with all legal requirements, including Section 121.22 of the Ohio Revised Code.

September 21, 2020									
ADOPTED	October 5	ō,	2020						
CLERK OF COUNCIL									
APPROVED_	October	: 6	5, 2020						
1 -	0/								

September 21, 2020

PRESIDENT OF COUNCIL

EXECUTIVE

ENACTED EFFECTIVE October 6, 2020

Voice Vote: YES: 11-0 Dickinson, Donofrio, Feeman, Koehler, McKenney, Prentice, Rodgers, Schmidt, Sims, Walters, Wilhite