

1 RESOLUTION NO. 2020-392

2  
3 SPONSOR Executive Shapiro

4  
5 DATE December 7, 2020

COMMITTEE Public Works

6  
7 **A Resolution confirming the award by the Board of Control of Change Order No. 6 to a**  
8 **professional service contract with Stantec Consulting Services, Inc. for design and**  
9 **engineering services for the Q-323 Stow Gorge Sewer Replacement Project, in the City of**  
10 **Stow, in Council District 3, in an amount not to exceed \$28,215.40, (for a cumulative**  
11 **increase of 102.7%), for a total amount not to exceed \$192,443.40, for the Executive's**  
12 **Department of Sanitary Sewer Services, and declaring an emergency.**

13  
14 WHEREAS, this Council previously adopted Resolution No. 2016-144, which confirmed  
15 the award by the Board of Control of a professional service contract with Stantec Consulting  
16 Services, Inc., for professional design services for the Q-323 Stow Gorge Sewer Replacement  
17 Project (the "Project"), in the City of Stow, in Council District 3, in an amount not to exceed  
18 \$94,953.00; and

19  
20 WHEREAS, this Council subsequently adopted Resolution No. 2017-490, which  
21 confirmed the award by the Board of Control of Change Order No. 1 to the professional service  
22 contract with Stantec Consulting Services, Inc., for design and engineering services for the  
23 Project, in an amount not to exceed \$46,500.00, (for a cumulative increase of 49.0%), for a total  
24 amount not to exceed \$141,453.00; and

25  
26 WHEREAS, this Council subsequently adopted Resolution No. 2019-457, which  
27 confirmed the award by the Board of Control of Change Order No. 2 to the professional service  
28 contract with Stantec Consulting Services, Inc. for design and engineering services for the  
29 Project, in an amount not to exceed \$7,075.00, (for a cumulative increase of 56.4%), for a total  
30 amount not to exceed \$148,528.00; and

31  
32 WHEREAS, this Council subsequently adopted Resolution No. 2020-106, which  
33 confirmed the award by the Board of Control of Change Order No. 3 to the professional service  
34 contract with Stantec Consulting Services, Inc. for design and engineering services for the  
35 Project, in an amount not to exceed \$10,000.00, (for a cumulative increase of 67.0) for a total  
36 amount not to exceed \$158,528.00; and

37  
38 WHEREAS, this Council subsequently adopted Resolution No. 2020-145, which  
39 authorized Change Order No. 4 to the professional service contract with Stantec Consulting  
40 Services, Inc. for design and engineering services for the Project, in an amount not to exceed  
41 \$3,500.00, (for a cumulative increase of 70.6%), for a total amount not to exceed \$162,028.00;  
42 and

43  
44 WHEREAS, this Council subsequently adopted Resolution No. 2020-198 which  
45 authorized Change Order No. 5 to the professional service contract with Stantec Consulting  
46 Services, Inc. for design and engineering services for the Project, in an amount not to exceed  
47 \$2,200.00, (for a cumulative increase of 73.0%), for a total amount not to exceed \$164,228.00;  
48 and

49  
50 WHEREAS, additional costs related to appropriations for permanent and temporary  
51 easements, in an amount not to exceed \$28,215.40, are necessary for the completion of the  
52 Project, resulting in the aforementioned cost increase; and

1 RESOLUTION NO. 2020-392

2 PAGE TWO

3  
4 WHEREAS, the Board of Control, at its November 11, 2020 meeting, awarded Change  
5 Order No. 6 to the professional service contract with Stantec Consulting Services for the Project,  
6 in an amount not to exceed \$28,215.40, (for a cumulative increase of 102.7%), for a total amount  
7 not to exceed \$192,443.40; and  
8

9 WHEREAS, this Council finds and determines, after reviewing all pertinent information,  
10 that Change Order No. 6 to the professional service contract with Stantec Consulting Services,  
11 Inc. is necessary and in the best interest of the County of Summit;  
12

13 NOW, THEREFORE, BE IT RESOLVED by the Council of the County of Summit, State  
14 of Ohio, that:  
15

16 SECTION 1

17  
18 The award by the Board of Control of Change Order No. 6 to a professional service  
19 contract with Stantec Consulting Services, Inc. for design and engineering services for the Q-323  
20 Stow Gorge Sewer Replacement Project ("Project"), in the City of Stow, in Council District 3, in  
21 an amount not to exceed \$28,215.40, (for a cumulative increase of 102.7.0%), for a total amount  
22 not to exceed \$192,443.40, is hereby confirmed and the Executive is hereby authorized to  
23 execute said change order and any other necessary related documents.  
24

25 SECTION 2

26  
27 This Resolution is declared an emergency in the interest of the health, safety and welfare  
28 of the residents of the County of Summit and for the further reason to immediately confirm the  
29 award of a necessary change order to the professional service contract with Stantec Consulting  
30 Services, Inc. in order to cover the increased cost of property acquisition services essential to  
31 maintaining the Project's completion timeline.  
32

33 SECTION 3

34  
35 Provided this Resolution receives the affirmative vote of eight members, it shall take  
36 effect immediately upon its adoption and approval by the Executive; otherwise, it shall take  
37 effect and be in force at the earliest time provided by law.  
38

39 SECTION 4

40  
41 It is found and determined that all formal actions of the Council concerning and relating  
42 to the adoption of the Resolution were adopted in an open meeting of this Council, and that all  
43 deliberations of this Council and of any of its committees that resulted in such formal action,  
44 were in meetings open to the public, in compliance with all legal requirements, including Section  
45 121.22 of the Ohio Revised Code.  
46  
47  
48  
49  
50  
51  
52


1  
2  
3  
4  
5  
6  
7  
8  
9  
10  
11  
12  
13  
14  
15  
16  
17  
18  
19

RESOLUTION NO. 2020-392


PAGE THREE

INTRODUCED November 23, 2020

ADOPTED December 7, 2020


  
\_\_\_\_\_

CLERK OF COUNCIL

  
\_\_\_\_\_

PRESIDENT OF COUNCIL

APPROVED December 8, 2020

  
\_\_\_\_\_

EXECUTIVE

ENACTED EFFECTIVE December 8, 2020

Voice Vote: YES: 11-0 Dickinson, Donofrio, Feeman, Koehler, McKenney, Prentice, Rodgers, Schmidt, Sims, Walters, Wilhite