

1 RESOLUTION NO. 2021-329

2
3 SPONSOR Executive Shapiro

4
5 DATE November 8, 2021 COMMITTEE Public Works

6
7 **A Resolution confirming the award by the Board of Control of Change Order No. 1 to a**
8 **professional service contract with Arcadis U.S., Inc. for an engineering task order, in an**
9 **amount not to exceed \$73,700.00 (for a cumulative increase of 42%), for a total amount not**
10 **to exceed \$248,700.00, for the Engineer, and declaring an emergency.**

11
12 WHEREAS, the Engineer utilizes private construction inspectors for engineering, right of
13 way acquisition, environmental data gathering and reporting, including the preparation of any
14 necessary plans, documents, studies, and reports; and

15
16 WHEREAS, this Council previously adopted Resolution No. 2021-023, which confirmed
17 the award by the Board of Control of a professional service contract with Arcadis U.S., Inc. for
18 an engineering services task order, for a one-year term, from 1/1/21 to 12/31/21, with two
19 options to renew for an additional one-year term, in an amount not to exceed \$175,000.00; and

20
21 WHEREAS, the Engineer is requesting a change order for the annual task order contract
22 with Arcadis U.S., Inc. for engineering services, plan review, permit application, project scoping,
23 and document preparation assistance. The change order is required to fund engineering work on
24 the Akron-Peninsula Road relocation project in Peninsula and general engineering and right-of-
25 way services for the Steels Corners Bridge over Mud Brook rehabilitation project. Also, this
26 change order will allow the Engineer's office to move construction of the rehabilitation project
27 into 2022 and requiring the engineering plans for it be completed before summer of 2022; and

28
29 WHEREAS, the Board of Control, at its meeting held October 6, 2021, awarded Change
30 Order No. 1 to a professional service contract with Arcadis U.S., Inc. for an engineering task
31 order, in an amount not to exceed \$73,700.00 (for a cumulative increase of 42%), for a total
32 amount not to exceed \$248,700.00, subject to confirmation by this Council; and

33
34 WHEREAS, this Council finds and determines after reviewing all pertinent information,
35 that the aforementioned Change Order No. 1 to said professional service contract with Arcadis
36 U.S., Inc. is necessary and in the best interest of the County of Summit;

37
38 NOW, THEREFORE, BE IT RESOLVED by the Council of the County of Summit, State
39 of Ohio, that:

40
41 SECTION 1

42
43 The award by the Board of Control of Change Order No. 1 to a professional service
44 contract with Arcadis U.S., Inc. for an engineering task order, in an amount not to exceed
45 \$73,700.00 (for a cumulative increase of 42%), for a total amount not to exceed \$248,700.00, is
46 hereby confirmed and the Executive is hereby authorized to execute said change order and any
47 other necessary related documents, including, but not limited to, any necessary amendments to
48 the professional service contract.

49
50 SECTION 2

51
52 This Resolution is hereby declared an emergency in the interest of the health, safety and
53

1 RESOLUTION NO. 2021-329

2 PAGE TWO

3
4 SECTION 2 (Continued)

5
6 welfare of the residents of the County of Summit, and for the further reason to immediately
7 provide for the aforementioned additional services by Arcadis U.S., Inc.

8
9 SECTION 3

10
11 Provided this Resolution receives the affirmative vote of eight members, it shall take
12 effect immediately upon its adoption and approval by the Executive; otherwise, it shall take
13 effect and be in force at the earliest time provided by law.

14
15 SECTION 4

16
17 It is found and determined that all formal actions of this Council concerning and relating
18 to the adoption of this Resolution were adopted in an open meeting of this Council, and that all
19 deliberations of this Council and of any of its committees that resulted in such formal action,
20 were in meetings open to the public, in compliance with all legal requirements, including Section
21 121.22 of the Ohio Revised Code.

22
23
24 INTRODUCED October 25, 2021

25
26 ADOPTED November 8, 2021

27
28
29
30 
31 CLERK OF COUNCIL


PRESIDENT OF COUNCIL

32 APPROVED November 9, 2021

33
34
35 
36 EXECUTIVE

37
38 ENACTED EFFECTIVE November 9, 2021