1
2
3
4
5
6 7 8 9 10
7
8
10
11
12
13
14
15 16 17 18 19 20 21
16
1 /
19
20
21
22
23 24
24 25
26
27
26 27 28 29 30
29
30
31
32 33
34
25
36
37
38
39
40
41 42
43
44
45
46
47

48

49

ALBOROTION TO . ZUZZ III					
	SPONSOR <u>Exec</u>	cutive Shapiro			
	DATE April 25,	2022	COMMITTEE	Public Works	

RESOLUTION NO 2022-114

A Resolution confirming the award by the Board of Control of Change Order No. 3 to a professional service contract with Black & Veatch Corporation for additional easement acquisition, contract administration, and construction phase engineering services for the Q-452 Pump Station No. 19 Relocation Project, located in the City of Stow, in Council District 3, in an amount not to exceed \$23,814.00 (for a cumulative increase of 88.8%), for a total amount not to exceed \$694,500.00, for the Executive's Department of Sanitary Sewer Services, and declaring an emergency.

WHEREAS, this Council previously adopted Resolution No. 2015-270, which confirmed the award by the Board of Control of a professional service contract with Black & Veatch Corporation for professional design services and land easement acquisition for the Q-452 Pump Station No. 19 Relocation Project (the "Project"), in the City of Stow, in Council District 3, in an amount not to exceed \$367,853.00; and

WHEREAS, this Council subsequently adopted Resolution No. 2019-407, which confirmed the award by the Board of Control of Change Order No. 1 to the professional service contract with Black & Veatch Corporation for additional easement acquisition, additional utility coordination and engineering design services for the Project, in an amount not to exceed \$142,939.00, (for a cumulative increase of 38.9%), for a total amount not to exceed \$510,792.00; and

WHEREAS, this Council subsequently adopted Resolution No. 2021-070, which confirmed the award by the Board of Control of Change Order No. 2 to the professional service contract with Black & Veatch Corporation for additional easement acquisition and construction phase engineering services for the Project, in an amount not to exceed \$159,894.00, (for a cumulative increase of 82.3%), for a total amount not to exceed \$670,686.00; and

WHEREAS, due to unforeseen challenges in acquiring easements and delays in modifying the Clean Water Plan for the completion of the Project, cost increases have occurred resulting in the need for Change Order No. 3; and

WHEREAS, the Board of Control, at its meeting held March 30, 2022, awarded Change Order No. 3 to the professional service contract with Black & Veatch Corporation for the Project, in an amount not to exceed \$23,814.00 (for a cumulative increase of 88.8%), for a total amount not to exceed \$694,500.00, subject to confirmation by this Council; and

WHEREAS, this Council finds and determines, after reviewing all pertinent information, that Change Order No. 3 to the professional service contract with Black & Veatch Corporation is necessary and in the best interest of the County of Summit;

NOW, THEREFORE, BE IT RESOLVED by the Council of the County of Summit, State of Ohio, that:

1	
2	
4	
5	
5 6 7	
7	
9	
10	
11	
12	
13	
15	
8 9 10 11 12 13 14 15 16 17	
17	
18	
18 19 20 21 22	
21	
22	
23	
24 25	
26	
27	
28	
29	
26 27 28 29 30 31	
32	
33	
34	
35 36	
37	
38	
39	
40 41	
42	
43	
44	
45	
46 47	
48	
49	

RESOLUTION NO. <u>2022-114</u> PAGE TWO

SECTION 1

The award by the Board of Control of Change Order No. 3 to a professional service contract with Black & Veatch Corporation for additional easement acquisition and Clean Water Plan engineering services for the Q-452 Pump Station No. 19 Relocation Project (the "Project"), in the City of Stow, in Council District 3, in an amount not to \$23,814.00 (for a cumulative increase of 88.8%), for a total amount not to exceed \$694,500.00, is hereby confirmed and the Executive is hereby authorized to execute said change order and any other necessary related documents.

SECTION 2

This Resolution is declared an emergency in the interest of the health, safety and welfare of the residents of the County of Summit and for the further reason to immediately confirm the award of a necessary change order to cover the increased cost of professional engineering services essential to maintaining the Project's completion timeline.

SECTION 3

Provided this Resolution receives the affirmative vote of eight members, it shall take effect immediately upon its adoption and approval by the Executive; otherwise, it shall take effect and be in force at the earliest time provided by law.

SECTION 4

INTRODUCED

It is found and determined that all formal actions of the Council concerning and relating to the adoption of the Resolution were adopted in an open meeting of this Council, and that all deliberations of this Council and of any of its committees that resulted in such formal action, were in meetings open to the public, in compliance with all legal requirements, including Section 121.22 of the Ohio Revised Code.

INTRODUC	ED	Apri	111, 2022	-
ADOPTED_	April	25,	2022	
	4	.0	. 0-	

APPROVED April 26, 2022

the Stapino

EXECUTIVE

50

ENACTED EFFECTIVE April 28, 2022

PRESIDENT OF COUNCIL

Voice Vote - YES: 11-0: Darrow, DeVitis, Dickinson, Donofrio, Feeman, McKenney, Rodgers, Schmidt, Sims, Walters, Wilhite